

PROJECT SCHEDULE - January 7, 2021

DRUID PARK LAKE DRIVE COMPLETE STREETS PROJECT

Task Description	Oct-20	Nov-20	Dec-20	Jan-21	Feb-21	Mar-21	Apr-21	May-21	Jun-21	Jul-21	Aug-21	Sep-21	Oct-21	Nov-21
	10/19 - 10/23 10/26 - 10/30 11/2 - 11/6 11/9 - 11/13 11/16 - 11/20 11/23 - 11/27 11/30 - 12/4 12/7 - 12/11 12/14 - 12/18 12/21 - 12/25 12/28 - 1/1 1/4 - 1/8	1/11 - 1/15 1/18 - 1/22 1/25 - 1/29 2/1 - 2/5 2/8 - 2/12 2/15 - 2/19 2/22 - 2/26 3/1 - 3/5 3/8 - 3/12 3/15 - 3/19 3/22 - 3/26 3/29 - 4/2 4/5 - 4/9 4/12 - 4/16 4/19 - 4/23 4/26 - 4/30 5/3 - 5/7 5/10 - 5/14 5/17 - 5/21 5/24 - 5/28 5/31 - 6/4 6/7 - 6/11 6/14 - 6/18 6/21 - 6/25 6/28 - 7/2 7/5 - 7/9 7/12 - 7/16 7/19 - 7/23 7/26 - 7/30 8/2 - 8/6 8/9 - 8/13 8/16 - 8/20 8/23 - 8/27 9/6 - 9/10 9/13 - 9/17 9/20 - 9/24 9/27 - 10/1 10/4 - 10/8 10/11 - 10/15 10/18 - 10/22 10/25 - 10/29 11/1 - 11/5 11/8 - 11/12 11/15 - 11/19 11/22 - 11/26												
Kick-Off														
Hold Kick-off meeting with BCDOT														
Existing Conditions/ Data Collection														
Relevant Plans & Project Reviews														
Desktop Survey and Utility Investigations														
Peak Hour Turning Movement Counts														
Environmental / Historic Resource Analysis														
Develop Text Summary of Key Findings														
Visioning and Public Engagement														
Public Engagement Plan														
Field Tour and Visioning Exercise														
Stakeholder Engagement / Concept Review Meetings / Workshops														
Concept Development and Assessment														
Develop Distinct Corridor Segment Concepts														
Develop & Assess High-Level End-to-End Concepts (3)														
Develop Final Deliverables														
Submit Final Deliverables														

■	Milestone Elements
■	Sub Topic Durations
■	BCDOT Deliverables or Review Timeframes