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22 TEC Harford Road Northern Parkway 6700 City Line 7600 REHAB - LOC $1,151,000 Under Construction 20% 3 45 4.2 TR22010 1

22 TEC St Lo Drive Harford Rd 2800 Sinclair Lane 2100 REHAB - LOC $680,000 Under Construction 90% 14 45 2.5 TR22010 1

22 TEC Windsor Mill Road Wheatley Dr 4800 Monticello Rd 4100 REHAB - LOC $690,000 Planned 0% 6 & 8 41 2.4 TR22011 2

22 TEC Gwynns Falls Pkwy Longwood St 3000 Garrison Blvd 3400 REHAB - LOC $700,000 Planned 0% 7 40 & 41 2.5 TR22011 2

22 TEC Milford Ave Liberty Heights Ave 3600  Post Road 3600 REHAB - LOC $428,000 Under Construction 0% 5 41 0.4 TR22011 2

22 TEC Madison Ave Dolphin St 1200 McMechen St 1500 REHAB - LOC $325,000 Under Construction 30% 11 40 1.2 TR22012 3

22 TEC Preston St McCulloh St 400 Eutaw St 400 REHAB - LOC $138,000 Under Construction 30% 11 40 0.5 TR22012 3

22 TEC Warwick Ave Edmondson Ave 400 Lexington St 200 REHAB - LOC $335,000 Planned 0% 9 40 1.3 TR22012 3

22 TEC 9th St Chesapeake Ave. 3400 Patapsco Ave 3500 REHAB - LOC $241,000 Under Construction 90% 10 46 0.9 TR22012 3

22 TEC Hanover St Hanover Bridge 2800 Waterview Ave 2800 REHAB - LOC $243,000 Under Construction 90% 10 46 0.9 TR22012 3

22 TEC W Lexington St Schroeder St 1000 Carey St 1200 REHAB - LOC $276,000 Under Construction 90% 9 40 1.0 TR22012 3

22 TEC Brooklyn Ave 8th St 3700 Audrey Ave 3900 REHAB - LOC $270,000 Under Construction 90% 10 46 1.0 TR22012 3

22 TEC Boston St S Clinton St 3200 Kenwood Ave 2800 REHAB - LOC $793,000 Under Construction 5% 1 46 3.0 TR22013 4

22 TEC Preston St Milton Ave 2400 Broadway 1700 REHAB - LOC $630,000 Under Construction 90% 12 & 13 45 2.5 TR22013 4

22 TEC Patterson Park Ave Biddle St 1100 Madison St 800 REHAB - LOC $390,000 Under Construction 30% 13 45 1.5 TR22013 4

23 TEC E 25th Street Kirk Ave 800 Harford Rd 1300 REHAB - LOC $650,000 Planned 0% 12 & 14 43A & 45 1.9 1

23 TEC St Dunstans Rd N Charles St 100 Purlington Way 200 REHAB - LOC $270,000 Planned 0% 4 41 0.8 1

23 TEC Greenspring Ave Coldspring Ln 4200 Druid Park Dr 3500 REHAB - LOC $900,000 Planned 0% 6 & 7 40 & 41 3.4 2

23 TEC Dukeland St Wilmarco Ave 1100 Wilkens Ave 1000 REHAB - LOC $400,000 Planned 0% 9 & 10 40 1.3 3

23 TEC Georgetown Rd Caton Ave 3200 Desoto Rd 2700 REHAB - LOC $600,000 Planned 0% 10 40 1.8 3

23 TEC Boston St Kenwood Ave 2700 Leakin St 2300 REHAB - LOC $1,100,000 Planned 0% 1 46 2.9 4

23 MAINTENANCE N East Ave E. Fairmont Ave. 100 Fayette St. 100 RESURF - IN-HOUSE $85,500 Planned 0% 1 46 0.57 4

23 MAINTENANCE N Belnord Ave Fairmont Ave 100 Fayette St. 100 RESURF - IN-HOUSE $55,500 Planned 0% 1 46 0.37 4

Total Lane Miles Completed 2023 - TEC 0.0

Total Cost of Construction 2023 - TEC

 

Total Lane Miles Completed 2023 - Maintenance

Total Cost of  Construction 2023 - Maintenance

Total Lane Miles under Construction 2023 - TEC Total Lane Miles Under Construction 2023 - Maintenance

$11,210,000

37.9
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23 MAINTENANCE S Highland Ave Dillon St 800 Fait Ave 900 RESURF - IN-HOUSE $67,500 Planned 0% 1 46 0.45 4

23 MAINTENANCE Cedella Ave Antanna Ave 5400 Frankford Ave 5500 RESURF - IN-HOUSE $60,000 Completed 100% 04/18/23 2 45 0.40 2

23 MAINTENANCE Mannasota Ave. Furley Ave. 4600 St. Thomas Ave. 4600 RESURF - IN-HOUSE $30,000 Completed 100% 05/15/23 2 45 0.20 4

23 MAINTENANCE Findlay Rd. St. Thomas Ave. 4600 Moravia Rd. 4600 RESURF - IN-HOUSE $49,500 Completed 100% 05/17/23 2 45 0.33 4

23 MAINTENANCE Plymouth Rd Hamilton Ave 5500 Roselawn Ave 5500 RESURF - IN-HOUSE $25,500 Planned 0% 3 45 0.17 1

23 MAINTENANCE Halycon Ave Morello Rd 2700 Elsrode Ave 2800 RESURF - IN-HOUSE $39,000 Completed 100% 05/31/23 3 45 0.26 1

23 MAINTENANCE Ailsa Ave Morello Rd 2700 West of Harford Rd 2800 RESURF - IN-HOUSE $42,000 Planned 0% 3 45 0.28 1

23 MAINTENANCE Leith Walk Ramblewood Ave 5700 Belvedere Ave 5700 RESURF - IN-HOUSE $70,500 Planned 0% 4 43A 0.47 1

23 MAINTENANCE Ready Ave E. Lake Ave 6100 Cedarcroft Rd 6100 RESURF - IN-HOUSE $99,000 Planned 0% 4 43A 0.66 1

23 MAINTENANCE Cedarcroft Ave Ready Ave 600 Yorkshire Dr 700 RESURF - IN-HOUSE $84,000 Planned 0% 4 43A 0.56 2

23 MAINTENANCE Chrysler Ave. Parkveiw Ave. 5600 Bowers Ave. 5600 RESURF - IN-HOUSE $52,500 Completed 100% 04/07/23 5 41 0.35 2

23 MAINTENANCE Wallis Ave Bancroft Rd 6600 Clarks Ln 6600 RESURF - IN-HOUSE $15,000 Planned 0% 5 41 0.10 2

23 MAINTENANCE Glengyle Ave West of Williamson Ave 3800 Surrey Dr 3900 RESURF - IN-HOUSE $60,000 Planned 0% 5 41 0.40 2

23 MAINTENANCE Eldorado Ave. W. Coldspring Ln. 3900 Belle Ave. 4000 RESURF - IN-HOUSE $45,000 Planned 0% 6 41 0.30 2

23 MAINTENANCE Greenspring Ave Cylburn Ave 5000 Northern Pkwy 5000 RESURF - IN-HOUSE $159,000 Completed 100% 05/03/23 6 41 1.06 2

23 MAINTENANCE Sequoia Ave Denison Rd 3400 Cedardale Rd 3500 RESURF - IN-HOUSE $48,000 Planned 0% 6 40 & 41 0.32 2

23 MAINTENANCE N. Ellamont Ave. Peidmont Ave 2400 Gwynns Falls Pkwy 2500 RESURF - IN-HOUSE $16,500 Planned 0% 7 40 0.11 2

23 MAINTENANCE Mondawmin Ave Hilton St. 3200 Ellamont Ave. 3200 RESURF - IN-HOUSE $15,000 Planned 0% 7 40 0.10 3

23 MAINTENANCE Peidmont Ave. Hilton St. 3200 Ellamont Ave. 3200 RESURF - IN-HOUSE $55,500 Planned 0% 7 40 0.37 3

23 MAINTENANCE Brinkwood Rd Winans Way 700 Glen Allen Dr 800 RESURF - IN-HOUSE $30,000 Planned 0% 8 41 0.20 3

23 MAINTENANCE Carleview Rd Forest Park Ave 2800 Fairview Ave 2900 RESURF - IN-HOUSE $45,000 Planned 0% 8 41 0.30 2

23 MAINTENANCE Loudon Avenue Old Frederick Road 100 Frederick Road 200 RESURF - IN-HOUSE $90,000 Planned 0% 8 41 0.60 3

23 MAINTENANCE Ellicott Dr. N. Longwood St. 1000 Mosher St. 1100 RESURF - IN-HOUSE $60,000 Planned 0% 9 40 0.40 3

23 MAINTENANCE N Calverton Rd Franklin/Mulberry St 200 Dead End 200 RESURF - IN-HOUSE $105,000 Completed 100% 05/09/23 9 40 0.70 3

23 MAINTENANCE N Pulaski St Edmondson Ave 600 W Lanvale St 700 RESURF - IN-HOUSE $81,000 Planned 0% 9 40 0.54 3

23 MAINTENANCE Maudlin Ave Letita Ave 2800 Casadel Ave 2800 RESURF - IN-HOUSE $27,000 Planned 0% 10 40 0.18 3

23 MAINTENANCE Seamon Ave. Seabury Rd. 2500 Cherry Hill Rd. 2800 RESURF - IN-HOUSE $36,000 Planned 0% 10 46 0.24 2

23 MAINTENANCE S. Paca St. Hollings Ferry Rd 2400 Harman Ave. 2500 RESURF - IN-HOUSE $75,000 Planned 0% 10 46 0.50 3

23 MAINTENANCE Presstman St. Eutaw Pl. 300 Madison Ave 300 RESURF - IN-HOUSE $33,000 Planned 0% 11 40 0.22 3

23 MAINTENANCE W West St Charles St Unit Hanover St 100 RESURF - IN-HOUSE $15,000 Planned 0% 11 46 0.10 2

23 MAINTENANCE Bolton Street McMechen St 1600 Laurens St 1600 RESURF - IN-HOUSE $15,000 Planned 0% 11 40 0.10 3

23 MAINTENANCE E Eager St Bond St 1600 Broadway 1600 RESURF - IN-HOUSE $30,000 Planned 0% 12 45 0.20 1

23 MAINTENANCE Ashland Ave Caroline St 1400 Spring Ave 1400 RESURF - IN-HOUSE $15,000 Planned 0% 12 45 0.10 1

23 MAINTENANCE Bonaparte Ave Kirk Ave 800 Garrett Ave 900 RESURF - IN-HOUSE $31,500 Planned 0% 12 43A 0.21 4

23 MAINTENANCE N. Curley St. Biddle St. 1200 Preston St. 1200 RESURF - IN-HOUSE $15,000 Planned 0% 13 45 0.10 4

23 MAINTENANCE N. Kenwood Ave. Hoffman St. 1300 Preston St. 1300 RESURF - IN-HOUSE $34,500 Planned 0% 13 45 0.23 4

23 MAINTENANCE N. Rose St Preston St. 1300 Hoffman St. 1300 RESURF - IN-HOUSE $34,500 Planned 0% 13 45 0.23 4

23 MAINTENANCE E. 32nd St. Calvert 200 Guilford Ave. 200 RESURF - IN-HOUSE $28,500 Planned 0% 14 43A 0.19 1

23 MAINTENANCE Kennewick Rd. Ridgefield Rd. 1500 Tivoly Ave. 1500 RESURF - IN-HOUSE $36,000 Planned 0% 14 43A 0.24 1

23 MAINTENANCE Chilton St The Alameda 1600 Hillen Rd 1800 RESURF - IN-HOUSE $88,500 Planned 0% 14 43A & 45 0.59 1
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