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CY Division Project Name From Blk # To Blk # Type Con Est Status
Percentage of 
Location Work 
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 Completion 
Date

CD LD Lane Miles Contract No. Sector Remarks

24 TEC Hamilton Ave Newholme Ave 4800 The City Line 5100 RESURF - EXTERNAL $785,000 Planned 0% 2 45 2.4 TR24011 1

24 TEC Old Harford Rd Northern Pkwy 6600 Harford Rd 6000 RESURF - EXTERNAL $470,000 Under Construction 95% 3 45 1.5 TR24011 1

24 TEC Frankford Ave Walther Ave 3600 Corse Ave 3900 RESURF - EXTERNAL $620,000 Completed 100% 09/15/25 2 45 1.9 TR24011 1

24 TEC Chelsey Ave. Harford Rd 3000 Moyer Ave. 3200 RESURF - EXTERNAL $355,000 Completed 100% 08/06/25 3 45 1.1 TR24011 1

24 TEC Argonne Dr. Alameda 900 Greenmount Ave.
700-
500

RESURF - EXTERNAL $765,000 Under Construction 2% 14 43 2.3 TR24011 1

24 TEC W Rogers Ave Park Heights 3600 Reistertown Rd 4000 RESURF - EXTERNAL $535,000 Planned 0% 5 41 1.6 TR24012 2

24 TEC N Loudon Ave Fairview Ave 4300 W Forest Park Ave 4300 RESURF - EXTERNAL $155,000 Planned 0% 8 41 0.5 TR24012 2

24 TEC Ash St Union Ave 3600 36th St 3600 RESURF - EXTERNAL $130,000 Completed 100% 09/30/25 7 40 0.4 TR24012 2

24 TEC Seven Mile Ln Park Heights Ave 3600 The City Line 3800 RESURF - EXTERNAL $355,000 Under Construction 2% 5 41 1.1 TR24012 2

24 TEC Clipper Rd Union Ave 3500 Druid Park Dr 3500 RESURF - EXTERNAL $100,000 Under Construction 90% 7 40 0.3 TR24012 2

24 TEC Garrison Blvd Gwynns Falls Pkwy 2200 Clifton Ave 2100 RESURF - EXTERNAL $400,000 Under Construction 2% 7 41 1.2 TR24012 2

24 TEC Warwick Ave North Ave 1900 Gwynns Falls Pkwy 2300 RESURF - EXTERNAL $575,000 Planned 0% 7 40 1.8 TR24012 2

24 TEC Granada Ave Liberty Heights Ave 3400 Wabash Ave 4900 RESURF - EXTERNAL $705,000 Completed 100% 08/31/25 6 41 2.2 TR24012 2

24 TEC Woodington Rd Connecticut Ave 100 Frederick Ave 200 RESURF - EXTERNAL $150,000 Under Construction 2% 8 41 0.5 TR24013 3

24 TEC Fayette St Greene St Unit MLK Blvd 500 RESURF - EXTERNAL $265,000 Planned 0% 11 40 0.8 TR24013 3

24 TEC Greene St Baltimore St Unit Pratt St 100 RESURF - EXTERNAL $310,000 Planned 0% 11 40 1.0 TR24013 3

24 TEC Druid Hill Ave North Ave 2200 MLK Jr. Blvd 900 RESURF - EXTERNAL $1,300,000 Under Construction 80% 11 40 4.0 TR24013 3

24 TEC W Lafayette St Eutaw Pl 400 Fremont Ave 700 RESURF - EXTERNAL $695,000 Planned 0% 11 40 2.1 TR24013 3

24 TEC Fulton Ave Wilkens Ave 400 Pratt St 200 RESURF - EXTERNAL $215,000 Under Construction 2% 9 40 0.7 TR24013 3

24 TEC Russell St Bush St 1700 Worcester St 1500 RESURF - EXTERNAL $565,000 Under Construction 2% 11 40 1.7 TR24013 3

24 TEC Broadway Fayette St Unit Baltimore St 100 RESURF - EXTERNAL $330,000 Under Construction 90% 12, 13 46 1.0 TR24014 4

24 TEC Church St County Line 1000 Curtis Ave. 1600 RESURF - EXTERNAL $700,000 Planned 0% 10 46 2.2 TR24014 4

24 TEC Force St. Frankford Ave. 5400 Denview Way 5600 RESURF - EXTERNAL $325,000 Planned 0% 2 45 0.9 TR24014 4

24 TEC N Milton St E North Ave 1800 E Chase St 1100 RESURF - EXTERNAL $825,000 Planned 0% 13 45 2.5 TR24014 4

Total Cost of Construction 2025 - TEC $29,923,000 Total Cost of  Construction 2025 - Maintenance Total Lane Miles Completed 2025 - TEC

Total Lane Miles Completed 2025 - TEC 7.3 Total Lane Miles Completed 2025 - Maintenance Goals

Total Lane Miles Under Construction in 2025 - TEC 92.0 Total Lane Miles Under Construction in 2025 - Maintenance Total Lane Miles  Completed 2025 - Maintenance
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24 TEC Lombard St Linwood Ave 2900 Ellwood Ave 3000 RESURF - EXTERNAL $200,000 Under Construction 2% 1 46 0.6 TR24014 4

24 TEC Ashland Ave Wolfe St 1900 Bradford St 2300 RESURF - EXTERNAL $480,000 Under Construction 2% 13 45 1.5 TR24014 4

24 TEC 5th St Highland Ave 4000 Pataspsco Ave 3600 RESURF - EXTERNAL $440,000 Planned 0% 10 46 1.4 TR24014 4

25 TEC Belvedere Ave Northern Pkwy 300 Clearspring Rd 500 RESURF - EXTERNAL $506,000 Planned 0% 2 45 1.6 TR25007 1

25 TEC Taylor Ave City Line 3100 City Line 3800 RESURF - EXTERNAL $930,000 Under Construction 2% 2, 3 45 2.7 TR25007 1

25 TEC Inglewood Ave Harford Rd 2900 Old Harford Rd 2700 RESURF - EXTERNAL $293,000 Planned 0% 3 45 0.9 TR25007 1

25 TEC Bauerwood Ave Harford Rd 2900 Old Harford Rd 2700 RESURF - EXTERNAL $279,000 Planned 0% 3 45 0.9 TR25007 1

25 TEC Bellona Ave Northern Pkwy 5900 York Rd 5600 RESURF - EXTERNAL $578,000 Planned 0% 4 40 & 43 1.8 TR25007 1

25 TEC Ramblewood Rd Chinquapin Pkwy 1100 Loch Raven Blvd 1300 RESURF - EXTERNAL $551,000 Planned 0% 4 43 1.7 TR25007 1

25 TEC 29th St Calvert St 200 Howard St 100 RESURF - EXTERNAL $381,000 Planned 0% 12 & 14 40 & 43 1.2 TR25007 1

25 TEC 29th St Howard St 100 Sisson St 500 RESURF - EXTERNAL $538,000 Planned 0% 12 & 14 40 & 43 1.7 TR25007 1

25 TEC Gwynn Oak Ave Belle Ave 3700 Liberty Heights Ave 3600 RESURF - EXTERNAL $446,000 Planned 0% 5 41 1.4 TR25008 2

25 TEC Patterson Ave Wabash Ave 4400 The City Line 4700 RESURF - EXTERNAL $275,000 Planned 0% 5 41 0.9 TR25008 2

25 TEC W Cold Spring Ln Greenspring Ave 2400 Wabash Ave 3100 RESURF - EXTERNAL $1,248,000 Planned 0% 6 40 & 41 3.9 TR25008 2

25 TEC Druid Park Dr Greenspring Ave 2200 Clipper Park Rd 2200 RESURF - EXTERNAL $548,000 Under Construction 45% 7 40 1.7 TR25008 2

25 TEC Roland Ave W 40th St 3900 W 36th st 3600 RESURF - EXTERNAL $660,000 Planned 0% 14 40 2.0 TR25008 2

25 TEC Dolfield Ave Lewin Ave 3700 Belle Ave 3500 RESURF - EXTERNAL $604,000 Planned 0% 6 41 1.6 TR25008 2

25 TEC Clipper Mill Rd Ash St 3300 Falls Rd 3300 RESURF - EXTERNAL $300,000 Under Construction 2% 7 40 0.8 TR25008 2

25 TEC S Beechfield Ave Frederick Ave 300 The City Line 700 RESURF - EXTERNAL $947,000 Planned 0% 8 44 2.9 TR25009 3

25 TEC Wilkens Ave Southwestern Blvd 3700 The City Line 4000 RESURF - EXTERNAL $645,000 Planned 0% 8 & 9 40 2.0 TR25009 3

25 TEC Ramsay St Carey St 1300 Gilmor St 1500 RESURF - EXTERNAL $286,000 Planned 0% 9 40 0.9 TR25009 3

25 TEC Carey St Lanvale St 700 W. Franklin St 500 RESURF - EXTERNAL $334,000 Planned 0% 9 40 1.0 TR25009 3

25 TEC Edmondson Ave Arlington Ave 1100 Calhoun St 1300 RESURF - EXTERNAL $310,000 Planned 0% 9 40 1.0 TR25009 3

25 TEC Edmondson Ave Gilmor St 1600 Pulaksi St 2000 RESURF - EXTERNAL $536,000 Planned 0% 9 44 1.7 TR25009 3

25 TEC Waterview Ave Hollins Ferry Rd 2500 Annapolis Rd 2600 RESURF - EXTERNAL $416,000 Planned 0% 10 46 1.3 TR25009 3

25 TEC Hamburg St Ostend St 1100 Russell St 700 RESURF - EXTERNAL $548,000 Planned 0% 10 46 1.7 TR25009 3

25 TEC Highland Ave Eastern Ave 400 Lombard St 100 RESURF - EXTERNAL $528,000 Under Construction 2% 1 46 1.6 TR25010 4

25 TEC Conkling St Pratt St 100 Pulaski Hwy 200 RESURF - EXTERNAL $495,000 Planned 0% 1 46 1.5 TR25010 4

25 TEC Lombard St Patterson Park Ave 2200 Broadway 1700 RESURF - EXTERNAL $561,000 Planned 0% 1 & 13 46 1.7 TR25010 4

25 TEC Hawkins Point Rd Quarantine Rd 2200 Pennington Bridge 2700 RESURF - EXTERNAL $1,637,000 Under Construction 2% 10 46 5.1 TR25010 4

25 TEC Patterson Park Ave Madison St 700 Orleans St 400 RESURF - EXTERNAL $385,000 Planned 0% 13 45 & 46 1.2 TR25010 4

25 TEC Oliver St Patterson Park Ave 2200 Gay St 2000 RESURF - EXTERNAL $298,000 Planned 0% 13 45 0.9 TR25010 4

25 TEC Hamilton Ave Walther Ave 3600 Belair Rd 4100 RESURF - EXTERNAL $560,000 Completed 100% 09/23/25 2 45 1.7 TR23015 1

25 TEC Frankfurst Ave  (Eastbound) Shell Rd 1300 Hanover St 3200 RESURF - EXTERNAL $550,000 ON HOLD 0% 10 46 2.0 4
DPW to Restore After 

Capital Project

25 MAINTENANCE Kenwood Ave. Foster Ave. 700 Fait Ave 700 RESURF - IN-HOUSE $37,500 Planned 0% 1 0.25 1

25 MAINTENANCE S. Montford Ave. Eastern Ave. 500 Fleet St. 500 RESURF - IN-HOUSE $39,000 Planned 0% 1 0.26 1

25 MAINTENANCE Gough St. Oldham St 4600 Dead End 4600 RESURF - IN-HOUSE $42,000 Completed 100% 10/06/25 1 0.28 1

25 MAINTENANCE Biddison Ave. Belair Rd. 4100 Eugene Ave. 4000 RESURF - IN-HOUSE $52,500 Completed 100% 07/29/25 2 0.35 1

25 MAINTENANCE Commercial Ave. Moravia Pk. Dr. 7100 Enterprise Ave 7100 RESURF - IN-HOUSE $57,000 Planned 0% 2 0.38 12
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25 MAINTENANCE E. Pratt St. Gusryan St. 6300 Imla St 6300 RESURF - IN-HOUSE $45,000 Planned 0% 2 0.30 1

25 MAINTENANCE Chesley Ave. Moyer Ave. 3300 Ridgeview 3500 RESURF - IN-HOUSE $157,500 Completed 100% 07/21/25 3 1.05 1

25 MAINTENANCE Bechtel Rd. Woodring Ave. 6800 E. Northern Pkwy. 6700 RESURF - IN-HOUSE $27,000 Planned 0% 3 0.18 1

25 MAINTENANCE Woodring Ave. Moyer Ave. 3300 Fairdel Ave 3500 RESURF - IN-HOUSE $145,500 Completed 100% 07/14/25 3 0.97 1

25 MAINTENANCE Tunbridge Rd. Ready Ave. 500 York Rd. 500 RESURF - IN-HOUSE $21,000 Completed 100% 06/20/25 4 0.14 1

25 MAINTENANCE Weidner Ave. Walker Ave. 6300 Hollen Ave. 6300 RESURF - IN-HOUSE $37,500 Completed 100% 06/26/25 4 0.25 1

25 MAINTENANCE Belgian Ave. Frisby St. 700 Wilsby Ave. 700 RESURF - IN-HOUSE $43,500 Completed 100% 07/15/25 4 0.29 1

25 MAINTENANCE Menlo Dr. Reisterstown Rd. 4100 Oakleaf Ave. 4100 RESURF - IN-HOUSE $82,500 Completed 100% 10/21/25 5 0.55 1

25 MAINTENANCE Parkview Ave. Belle Ave. 3800 Burtis Ave. 3700 RESURF - IN-HOUSE $114,000 Completed 100% 10/29/25 5 0.76 1

25 MAINTENANCE Lincoln Ave. Willow Glen Dr. 6300 Shelleydale Dr. 6300 RESURF - IN-HOUSE $64,500 Planned 0% 5 0.43 1

25 MAINTENANCE Aragon Ave Oakford Ave. 4000 Dead End 4000 RESURF - IN-HOUSE $31,500 Completed 100% 10/13/25 6 0.21 2

25 MAINTENANCE Chelsea Terr. Bonner rd. 3100 W. Forest Pk. Ave. 3300 RESURF - IN-HOUSE $82,500 Planned 0% 6 0.55 2

25 MAINTENANCE W. Forest Pk. Ave. Garrison Blvd. 3800 Chelsea Terr. 3800 RESURF - IN-HOUSE $30,000 Completed 100% 05/03/25 6 0.20 2

25 MAINTENANCE Presstman St. N. Mount St. 1600 Stricker St. 1500 RESURF - IN-HOUSE $84,000 Completed 100% 08/04/25 7 0.56 2

25 MAINTENANCE Newington Ave. Park Ave. 600 Mt. Royal Terr. 600 RESURF - IN-HOUSE $51,000 Completed 100% 08/06/25 7 0.34 2

25 MAINTENANCE Clipper Rd. Union Ave. 3400 Parkden Ave. 3400 RESURF - IN-HOUSE $45,000 Planned 0% 7 0.30 2

25 MAINTENANCE W. Saratoga St. Denison St 3400 N. Monastery Ave 3400 RESURF - IN-HOUSE $24,000 Completed 100% 09/20/25 8 0.16 2

25 MAINTENANCE N. Chapel Gate Rd. Old Orchard rd. 400 N. Rock Glen Rd. 300 RESURF - IN-HOUSE $99,000 Completed 100% 09/30/25 8 0.66 2

25 MAINTENANCE Williston St. Charraway Rd. 4700 S. Beechfield Ave. 4700 RESURF - IN-HOUSE $90,000 Completed 100% 09/26/25 8 0.60 2

25 MAINTENANCE W. Saratoga St. N. Payson St. 1900 N. Monroe St. 1900 RESURF - IN-HOUSE $45,000 Planned 0% 9 0.30 3

25 MAINTENANCE N. Warwick Ave. W. Baltimore St. Unit Calverton Rd. Unit RESURF - IN-HOUSE $36,000 Completed 100% 08/13/25 9 0.24 3

25 MAINTENANCE W. Fayette St. N. Pulaski St. 2100 N. Bentalou St. 2200 RESURF - IN-HOUSE $87,000 Planned 0% 9 0.58 3

25 MAINTENANCE E. Jeffrey St. S. Hanover St 100 4th St. 300 RESURF - IN-HOUSE $40,500 Completed 100% 08/09/25 10 0.27 3

25 MAINTENANCE Pontiac Ave. S. Hanover St 100 3rd St. 200 RESURF - IN-HOUSE $67,500 Completed 100% 08/09/25 10 0.45 3

25 MAINTENANCE Duane Ave. 5th St. 4100 6th St. 4100 RESURF - IN-HOUSE $52,500 Planned 0% 10 0.35 3

25 MAINTENANCE W. Madison St. W. Preston St. 1000 Dolphin St. 1100 RESURF - IN-HOUSE $82,500 Completed 100% 09/08/25 11 0.55 3

25 MAINTENANCE Patapsco St Hamburg St 1000 Cross St 1000 RESURF - IN-HOUSE $15,000 Completed 100% 09/09/25 11 0.10 3

25 MAINTENANCE W. Eager St. Park Ave. 100 Cathedral St. 100 RESURF - IN-HOUSE $22,500 Completed 100% 09/10/25 11 0.15 3

25 MAINTENANCE Durham St. North Ave. 1800 Federal St. 1600 RESURF - IN-HOUSE $64,500 Completed 100% 09/15/25 12 0.43 4

25 MAINTENANCE Regester St. E. Lafayette Ave. 1700 Federal St. 1600 RESURF - IN-HOUSE $48,000 Completed 100% 10/01/25 12 0.32 4

25 MAINTENANCE Forrest St. E. Madison St 700 E. Monument St 700 RESURF - IN-HOUSE $55,500 Planned 0% 12 0.37 4

25 MAINTENANCE N. Duncan St. Orleans St. 400 McElderry St. 500 RESURF - IN-HOUSE $27,000 Completed 100% 06/13/25 13 0.18 4

25 MAINTENANCE McElderry St. Washington St. 2000 Montford Ave. 2300 RESURF - IN-HOUSE $174,000 Completed 100% 06/11/25 13 1.16 4

25 MAINTENANCE McElderry St. Montford Ave 2300 N. Luzerne Ave 2500 RESURF - IN-HOUSE $90,000 Completed 100% 06/11/25 13 0.60 4

25 MAINTENANCE 35th St Old York Rd 600 Ellerslie Ave 800 RESURF - IN-HOUSE $136,500 Planned 0% 14 0.91 1

25 MAINTENANCE Deepwood Rd Argonne Dr 4000 Dead End 3900 RESURF - IN-HOUSE $63,000 Completed 100% 10/17/25 14 0.42 1

25 MAINTENANCE Fenwick Ave. E. 31st. St. 3100 E. 32nd St. 3100 RESURF - IN-HOUSE $19,500 Planned 0% 14 0.13 1
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